
Alaska Energy Cost Reduction Program 
Progress Report  

 

Grantee:  Alaska Power and Telephone Company 

Grant #  #  0116-DC-2004-I4 

Period of Report:  Fourth Quarter 2007 (October 1 through December 31, 2007) 

Project Name: Tok-Chistochina Regional Intertie Project (Denali) 

Project activities completed:  
Chistochina Line Extension 

• Investigated contracting construction by taking, analyzing and ultimately rejecting construction bids  

• The remaining 3.4 miles of line was built 

• Established eight new power service customers  

Porcupine Creek to Carlson Creek 

• One half mile of right-of-way prepared for construction including moving  trees to the public access 
points 

• Utility easement procured from Ahtna 

• Scheduled meeting to re-route ½ mile of line to a less treacherous location  

• Poles delivered to site 

• One half mile of poles were framed 

Mentasta to Broken Bridge 

• Utility easement procured obtained from Ahtna 

Project existing or potential problems:  
• Bureau of Indian Affairs (BIA) may a survey of the Native allotments  

• Archaeological and cultural findings during ground disturbing activities slow or halt construction with 
the potential to change pole placement or route. 

• The National Park Service is suggesting it may require the power service line built to the Cobb Lake 
residents be installed underground making construction cost prohibited. 

Activities Targeted for Next Reporting Period, third Quarter 2007: 
Chistochina Line Extension 

• More customers will return enabling their connection to power service  
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Porcupine Creek to Carlson Creek  

• Continue working through BIA requirement issues 

• Complete flagging & clearing the proposed route 

• BLM archaeologist conduct on site monitoring during ground disturbing activity in sensitive areas 

• Line construction completed 

• Seven customers on line 

Mentasta to Broken Bridge 

• Continue working through B.I.A. requirement issues 

• Obtain required paperwork from native allottees / landowners 
 


